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NASA Langley Research Center conducted a pilot program to evaluate 
the benefits of using a Model-Based Systems Engineering (MBSE) approach 
during the early phase of the Materials International Space Station 
Experiment-X (MISSE-X) project.  The goal of the pilot was to leverage 
MBSE tools and methods, including the Systems Modeling Language 
(SysML), to understand the net gain of utilizing this approach on a moderate 
size flight project.  The System Requirements Review (SRR) success criteria 
were used to guide the work products desired from the pilot.  This paper 
discusses the pilot project implementation, provides SysML model examples, 
identifies lessons learned, and describes plans for further use on MBSE on 
MISSE-X. 
I. Motivation 
Model-Based Systems Engineering techniques are used in the SE community to address the 
need for managing the development of complex systems.  A key feature of the MBSE approach 
is the use of a model to capture the requirements, architecture, behavior, operating environment 
and other key aspects of the system.  The focus on the model differentiates MBSE from 
traditional SE techniques that may have a document centric approach.  In an effort to assess the 
benefit of utilizing MBSE on its flight projects, NASA Langley has implemented a pilot program 
to apply MBSE techniques during the early phase of the Materials International Space Station 
Experiment-X (MISSE-X).  
MISSE-X is a Technology Demonstration Mission being developed by the NASA Office of 
the Chief Technologist i . Designed to be installed on the exterior of the International Space 
Station (ISS), MISSE-X will host experiments that advance the technology readiness of materials 
and devices needed for future space exploration.  As a follow-on to the highly successful series 
of previous MISSE experiments on ISS, MISSE-X benefits from a significant interest by the 
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science and engineering community. New features of MISSE-X will address customer needs 
based on prior MISSE history, and reduce return mass in the post-shuttle era.   
The goals of MISSE-X present a number of SE challenges. The increased capability and 
complexity of the platform design over previous MISSEs, a larger and more distributed 
community of participating investigators, and expanded use of ISS robotics for installation and 
servicing all contribute to a greater need for systems-level vigilance.  The pilot aimed to 
implement MBSE techniques, including the development of a model using the Object 
Management Group (OMG) Systems Modeling Language (SysML), to help the SE team address 
these challenges.   
 The deliverable work products for the pilot were identified based on the success criteria 
defined by NASA for the Systems Requirements Review (SRR). The SRR is a gate in the project 
life cycle that ensures that the system requirements and interfaces have been properly identified, 
and that at least one feasible design has been proposed.  
The specific process improvements sought by this pilot program included 
 
1. centralized access to integrated information about the structure, behavior, 
requirements and performance of the MISSE-X system,  
2. consistency in documentation created from the model, 
3. confidence in the ability of the design to satisfy all stakeholder requirements and 
project goals, 
4. improved communication among the development team project stakeholders, and 
5. the advancement of MBSE and SysML skills at LaRC. 
 
This paper describes the tools and methods used during the pilot program (Section II), reviews 
the preliminary results in terms of the five process improvement areas (Section III-VII), and 
identifies plans for next steps (Section VIII). 
II. Tools and Methods 
The implementation of MBSE during the pilot program was focused on capturing the system 
specification and requirements in preparation for the MISSE-X SRR.  While development of 
multi-disciplinary simulations or linked executable models was not part of the scope of the pilot, 
the SE team did seek to gain insight into the viability of using a SysML model for serving as an 
integration framework for such simulations.  The system specification was implemented using a 
SysML model, and requirements were managed using a relational database.  The SysML model 
was developed using the MagicDraw application from No Magic Inc. MISSE-X requirements 
were captured and managed using the CORE application from Vitech Inc. Both of these tools 
allowed the project data to be stored on a version controlled, remotely accessible database that 
enables concurrent development by multiple users.  
In cases where requirements needed to be instantiated in the SysML model, they were 
imported from CORE. While a single integrated system was clearly preferred, a viable single 
application was not identified by the project. Existing expertise on the team with MagicDraw, 
existing use of CORE on similar projects at LaRC, and a lack of features by any one tool to 
encompass both domains led to the use of both tools. The SE team considered the CORE 
database to be part of the “MISSE-X model” even though it was maintained separately from the 
SysML model.  The pilot activity was organized such that a small number of users interacted 
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directly with the CORE and SysML databases, and SE products such as documents and 
presentations were prepared by exporting content from the databases. 
The Object Management Group describes SysML as general-purpose graphical modeling 
language for specifying, analyzing, designing, and verifying complex systems that may include 
hardware, software, information, personnel, procedures, and facilities4. Developing a SysML 
model consists of creating model elements, defining relationships and connections between these 
elements, and (optionally) creating diagrams using these elements. During the pilot, the model 
was updated either by group consensus during working group meetings or by individual 
engineers working directly on a particular section of the model tree in the shared database. An 
early benefit of the modeling activity was that the effort required to build appropriate SysML 
elements required consensus on the system architecture and on naming conventions for MISSE-
X features and functions.  
The SysML model development process largely followed the Object Oriented SE method. 
Use-case diagrams were created to capture stakeholder interaction (Figure 1), and activity 
diagrams documented the system functions (Figure 2). Next, we defined the system architecture 
and external boundaries using a package diagram (Figure 3). Consensus on a well defined system 
architecture benefitted the development of the concept of operations (ConOps) and the definition 
of system interfaces. An internal block definition diagram was used to show flows and interfaces 
between systems (e.g. of data in Figure 4).  
 
4 OMG Systems Modeling Language: The Official OMG SysML site, http://www.omgsysml.org/ 
 Figure 1. A SysML Use Case Diagram.  The activities of the MISSE-X Payload Operator and
a Principle Investigator are shown. 
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Figure 2. Activity diagram of a facility controller’s data collection function. 
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Figure 3. A SysML Package Diagram depicting the MISSE-X Systems Architecture. The
connections between the system-of-interest (blue boxes) and external/enabling systems (green
boxes) defined key external interfaces.  
More in-depth physical structures (using block definition diagrams), operational flows (using 
activity diagrams), and internal interfaces (using internal block diagrams) were created to 
visualize the system from particular points of view. These helped ensure the MISSE-X team had 
a shared understanding of the system structure and function as it was being developed. Figures 5 
through 8 below are a few examples of lower level diagrams. 
Figure 4. Internal block diagram showing the communications flow through the system
and external supporting elements. 
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Figure 5. Block definition diagram showing the composition of the payload’s physical
structure. CAD models of the system components were utilized to improve the comprehension of
the assembly concepts and naming conventions. 
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Figure 6. Activity diagram of a day in the life of MISSE-X operations. This diagram helps
define what functions are performed daily, where the function is performed, and how it flows into
the next function. 
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Figure 7. Internal block diagram showing the interfaces with experiment apparatus. This
diagram helped define and communicate the resources, constraints, and environment that will
affect experiments on MISSE-X.  
 
American Institute of Aeronautics and Astronautics 
 
 
9
Figure 8. Internal block diagram showing the internal interfaces of a Facility Controller.
The path of power and data between the major avionics components on the MISSE-X facility is
shown. This internal block diagram is part of the avionics design process, a different use for the
same type of SysML diagram as in Figure 7. 
 
III. Centralization 
While the use of separate databases for the SysML model and requirements model prevented 
the realization of a single centralized repository of integrated information, the benefits of using a 
shared database approach over a document-based system were still evident.  One conclusion of 
the SysML authors was that the advantages of using a shared repository of information are as 
applicable to systems modeling as they are to software development and other collaborative 
activities. A variety of SysML diagrams were used to document the system concept of operations 
as well as some assembly, integration and test activities. While functional flow block diagrams 
or ad-hoc approaches may have sufficed to document the operations concepts, the use of SysML 
meant that these diagrams could be part of the larger system model. As the model evolved, 
existing elements representing facilities, assemblies or functions were used in a number of 
different diagrams.  This reduced the time required to expand model and ensured consistent 
element representations between diagrams. Connected model elements facilitate the 
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comprehension of the context and dependencies of the system, especially as the design details 
are filled in.   
The development of the SysML model guided the working discussions and prompted 
technical questions that helped identify requirements, mature the system design and document 
risks.  The single instance of information containing the MISSE-X structure and behavior was 
especially useful when the system concept was in flux, since it provided a consistent point-of-
departure for comparing proposed changes or alternate concepts. The activity diagram for the 
MISSE-X transportantion concept (Figure 9), for example, was developed initially by MISSE-X 
engineers and iterated with ISS program experts to document this important interface. 
 
 
 
Figure 9: Activity diagram of the transportation concept for the initial launch of MISSE-X 
and a subsequent resupply mission. Swimlanes identify locations of the activities and SysML 
central buffer nodes are used to represent MISSE-X hardware. 
 
Use of SysML to document the system of interest and its interfaces was also beneficial in 
checking the completeness in the system level requirements in CORE.  Several users authored 
and edited requirements and their relationships directly via the CORE user interface with write 
access to the central database. Other stakeholders involved in requirements development worked 
with the CORE users to have their input added to the database. As a single repository for 
requirements and directly connected elements, the CORE model contained the most current 
version of requirements, their allocations, owners, and verification methods. The CORE content 
was periodically exported as a web-site so that all team members could view the requirements 
without the CORE client. In preparation for SRR (as planned for all key project milestones), the 
mature content in CORE was exported to requirements documents that were placed under 
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configuration control. The change request process ensured that revisions were properly reflected 
in updates to the documentation. 
Compared to collections of presentations, meeting notes, documents, and ad-hoc drawings, 
the SysML and CORE databases were advantageous in terms of providing access to complete 
and current information. The combination of these repositories allowed each system requirement 
to be traced back to the motivating objectives and system functions, and exposed gaps where 
functions had not yet been captured by requirements.  Challenges to realizing these access 
improvements included the need to find appropriate methods for making the content available to 
users without the client applications, identifying appropriate methods for configuration control, 
and coordinating the development of the information inside the database with information from 
other team members that was not being generated with either MagicDraw or CORE.  
IV.  Consistency 
While reducing the duplication of technical content in different documents is a standard SE 
guideline, it is difficult to implement completely. The desire to express information consistently 
when it appears in multiple places was especially important during our pilot program. Because 
MISSE-X was in a formulation phase, the opportunity to misinterpret a re-wording or alternate 
expression of a concept as an intended change frequently arose. In SysML, re-use of the 
elements from hierarchical model in different figures benefits consistency of the graphical 
representations. Element names, for example, are represented identically in any diagram where 
the elements appear. In early formulations of the system architecture when MISSE-X 
terminology had not yet solidified, the use of the model in working meetings and documents 
helped improve consistency in communications.  The payload structure diagram in Section 2, 
Figure 5, was an important figure for terminology consistency.  
The known benefits of using a centralized database to ensure consistency in requirements 
management has motivated the use of CORE on a number of projects at LaRC, including 
MISSE-X. Like MagicDraw, CORE maintains relationships between model elements 
(requirements) and allows multiple representations of those relationships.  Representations may 
be in the form of a requirements traceability diagram (Figure 10), a list of requirements assigned 
to a particular owner, or an interface control document, all different views of the same system 
model. Exports of content from CORE were used frequently to disseminate information to the 
MISSE-X team, with the understanding that changes needed to be made to the database itself, 
rather than the exported content, in order to maintain configuration control. 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 10. CORE requirements traceability diagram portion, showing the flow from
program to system requirements.  
 
While the manual export and import process to copy requirements from CORE to MagicDraw 
did not substantially impact the consistency of our model during the pilot, this area is seen as a 
potential hazard. As new subsystem and verification requirements are developed and linked to 
the model, the need to propagate changes from CORE to MagicDraw will increase. Addressing 
this issue is future work for the pilot team.  
Also, the configuration control techniques used to manage the content in CORE were not 
entirely applicable to the SysML model. The ability of CORE to store the project document 
template, including boilerplate sections such as the MISSE-X Glossary and Acronyms, enabled 
the requirements manager to export complete documents directly from the tool.  Any later 
revisions to the content in CORE were therefore guaranteed to appear correctly in subsequent 
document exports. By contrast, SysML content was exported as individual diagrams which were 
embedded into configuration controlled documents. Synchronization of subsequent updates to 
the model with later document releases was therefore a manual process. Further, because SysML 
model elements are frequently used in multiple diagrams, unintended and unnoticed side effects 
in the diagrams can occur when modifying elements in the model. 
V. Confidence 
MISSE-X used MBSE to help illustrate a ‘feasible’ system design that would satisfy all the 
requirements and goals of the project at SRR. This effort required, in the view of the SE team, a 
two-part assessment of our system. The first assessment was of the technical feasibility. This 
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required confirming that the design can be implemented within the project cost and schedule 
constraints to a level of confidence consistent with the project risk posture. The second 
assessment required showing that the design could meet the project goals. Part two, a kind of 
system validation activity, was accomplished by a successful requirements development process. 
Both of these activities benefitted from the MBSE approach and development of the SysML 
model. 
The technical feasibility benefitted from the ability of the modelers to communicate the 
system design effectively at a relatively high level of detail in the areas of greatest complexity. 
For MISSE-X, the system complexity due to the variety of interfaces was addressed by 
developing SysML diagrams to effectively capture these interfaces and identify the entities on 
each side of the interface. The complexity due to the avionics and camera system was addressed 
in part by developing detailed internal block definition diagrams. 
The design validation benefitted from having traceability from the requirements to the project 
need, goals and objectives. Traceability was implemented in CORE and augmented with the 
SysML model. In CORE, the traceability was maintained explicitly using the ‘relationship’ of 
each requirement to identify its parent and children. In SysML, diagrams were developed to 
capture the specific functions that the MISSE-X design would perform. Use-cases documented, 
at a high level, the roles of the stakeholders in interacting with MISSE-X. Activity diagrams, 
state-machine diagrams and sequence diagrams were used to document the intended behavior of 
the system. 
The CORE and SysML models became assets that helped provide convincing evidence that 
the design was feasible and appropriate for the project need. Presentation materials were 
developed from the model (including diagram exports) to communicate this evidence to the 
MISSE-X project stakeholders and the SRR Board.  
While overall the SE team experienced a net benefit towards increasing the confidence in our 
system viability by using the MBSE approach, several challenges were identified. First, there is 
no guarantee that the model is correct. While the SysML authoring tool enforces some rigor in 
assembling elements and relationships according to the rules of the SysML specification, it is 
easy to create a fully compliant SysML model that misrepresents the MISSE-X system. While a 
software developer can use a compiler to execute his code and compare the results against the 
expected outcome, the SysML author codifying some aspect of the system of interest does not 
have an equivalent way to check the ‘code’. Anyone learning a new programming language 
quickly understands the difficulty of writing correct code, for even the simplest algorithm, 
without feedback from the compiler or the program output. The SysML author in most cases 
(with the possible exception of parametric models) does not have an equivalent feedback loop, 
and relies on evaluation by colleagues fluent in the language to verify the model implementation. 
In a project where familiarity with SysML is limited, such verification becomes more difficult. 
Simple executable parametric models (e.g. a mass rollup) were briefly attempted using the 
Paramagic Plugin for MagicDraw. Strict naming conventions required by parametric solver 
prevented re-using the existing architecture model elements in the parametric diagrams; therefore 
these samples were done in separate stand-alone models. The drawbacks of having separate 
models (or converting the existing model to the less user-friendly element names) drove us away 
from investing much time in this aspect of the pilot or recommending it for a next step. 
The MISSE-X SE team concurs with the advice of Cole et al.ii to start the SysML meta-model 
early, and to invest time into a logical model organization.  Engineers with experience in object 
oriented software development will understand the importance of building appropriate top level 
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classes that will allowing the model to smoothly evolve. Our team had several restarts in creating 
the meta-model since the shortcomings of a particular design often do not show up until new 
elements are added. As in software development, planning for throwaways of the very early 
models may be appropriate. We concur also with Shafto et al.iii who advocate for a  "library of 
[SysML] models [that] would provide a way for the engineers to design a new spacecraft by 
assembling existing models that are domain specific, and therefore easy to adapt to the target 
system." 
VI. Communications 
Advancing the quality of communications between team members on the project was a key 
goal of this pilot. A standard specification for depicting the functions and features of a technical 
project involving diverse stakeholders has obvious benefits, and was part of the motivation for 
the development of the UML system on which SysML is based5.  One challenge facing the pilot 
was also obvious: learning a new language is not trivial. The results of the pilot so far have 
yielded both predicted benefits and incurred the predicted costs in this regard. Overall we believe 
the rigor of the SysML diagrams has provided a positive return on investment towards improving 
communications, though our assessment is only qualitative. 
The immediate benefit of using SysML to codify the MISSE-X system is that, if done 
properly, the SysML model language is made less ambiguous than unrestricted prose or ad hoc 
diagramming approaches through assumptions and constraints. The semantics of SysML allow 
the model developer to express succinctly and precisely the design or behavior under 
consideration. Further, model elements re-used in different diagrams (e.g. the ISS and the LaRC 
Operations Center) have a consistency in their features (including name, interface ports etc.) 
because they come from the same source. The resulting presentation graphics used for working 
meetings or out-briefs eventually benefitted from this consistency as the SysML technique 
became more familiar to the viewers. 
On MISSE-X the SysML model development occurred in two ways: either a domain expert 
with SysML knowledge added elements to the model directly, or an engineer with SysML 
knowledge translated ad hoc diagrams or other content provided by a domain expert into model 
elements. While both of these activities benefitted MISSE-X, the first method exposed, we 
believe, the potentially dramatic increase in the efficiency and quality of technical 
communications using SysML. In the case of MISSE-X, the avionics team and the Systems 
Engineering team were able to ‘converse’ via the model directly. The management of interfaces 
particularly benefitted from this relationship, since many of the details of the ISS interfaces and 
MISSE-X facility-to-experiment interfaces are documented in the avionics model. 
While not as efficient, the mode in which a SysML author engages a domain expert to jointly 
develop a model had, we believe, a side benefit to the project. The activity of capturing the 
system design or behavior in a formal language motivated the model developers to think about 
the system in an object-oriented way, and even proved beneficial in developing appropriate 
names for MISSE-X components to properly communicate their behavior in the system.  
Communication to external stakeholders faced the hurdle of the SysML symbols being 
potentially unfamiliar to the target audience. To mitigate this, some care was taken to ensure that 
 
5 Introduction to OMG's  Unified Modeling Language™ (UML®), 
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the concepts being presented and the symbols used were limited and focused. As the technique 
became more familiar, the need for this was reduced. 
Another pitfall for potential new SysML users, in our view, is the temptation to use the 
SysML authoring system as a replacement for Powerpoint. While the ability to export figures 
from the model was valuable, the best results were achieved when the goal of building re-usable 
SysML elements took precedence over the need to produce a particular kind of figure. Further, 
the SysML authoring tool interface worked well for viewing the model interactively, but often 
required extensive re-working of the default presentation options (e.g. font size, line width etc.) 
to produce an acceptable presentation slide. 
CORE requirement traceability diagrams as seen in Section 4, Figure 10, were used to 
communicate clearly how stakeholder objectives were being addressed by system requirements 
and the payload design meeting those requirements, and discuss whether they were being 
interpreted appropriately at each level. CORE was used to quickly produce customized 
spreadsheets showing requirement parents, owners, or allocations in order to support discussions 
at all levels of the project. 
VII. Advancement of MBSE and SysML Skills at LaRC 
The small pilot team received MBSE training and education in a variety of ways, including 
attending the MBSE webinars developed by JPL (Dan Dvorak, NASA Systems Engineering 
Working Group), leveraging existing examples provided by INCOSEiv, CORE training, and 
sharing lessons learned as the project progressed.  
Others on the MISSE-X team were exposed to the MBSE activity by working with members 
involved in the pilot directly or by seeing the work products from the pilot. Because of the roles 
and responsibilities of the members on the MISSE-X project involved in the pilot and the 
particular stage of the MISSE-X project life cycle during which the pilot occurred (phase A), the 
most mature parts of the SysML model are in the overall architecture of the system of interest, 
the top level interfaces, and the avionics subsystem. As such, we have at present a relatively 
well-defined high level view of the system, with significant avionics details available at the 
subsystem level and below. While this divide was more a result of the available resources and 
immediate needs of the team rather than the result of a specific approach to modeling, it did have 
several benefits. First, the most experienced SysML authors were able to populate the model 
early with well-formed ‘examples’ that served to guide the other authors. As a consequence, the 
most complex pieces of the model (interfaces and avionics) received attention first, a benefit to 
risk mitigation. As the project advances, we expect that the SysML focus will move to 
connecting these high and low levels of detail, as well as addressing other concerns as described 
in section 8: Next Steps. 
 For institutions such as LaRC that have a document-centric configuration control process, 
MBSE techniques represent a challenge for synchronizing document versions with the models.  
A model-centric process in which the model itself is controlled, and from which documents can 
be produced as desired to review the content, will be better suited for a fully implemented MBSE 
environment. Such a process could reduce the effort required to produce correctly structured and 
properly formatted documentation, while focusing the energy of the reviewers on the technical 
aspects of the system being designed. 
For teams considering investing in a pilot study, there may be a choice between involving a 
small number of people for a significant portion of their time or engaging a large group with a 
more limited duration or less thorough engagement. From our experience the latter may have an 
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advantage. The benefit of improving the efficiency of communication by leveraging a standard 
language and a common model, even at a coarse level where the project architecture and key 
behaviors are described, seemed to stand out during the execution of our pilot.  
VIII. Next Steps 
At the time of the writing of this article, the MISSE-X project was transitioning to Phase B, in 
which the subsystem requirements are refined and the design matures in preparation for a 
Preliminary Design Review (PDR). Our plan for the pilot is to shift the focus towards three new 
areas: 1) support for the development of MISSE-X Design Reference Missions (DRMs); 2) 
identifying and documenting verification activities; and 3) developing Views and Viewpoints in 
the model.  
Support for the development of DRMs is expected to include more detailed activity diagrams 
and internal block definition diagrams that capture the end-to-end data flow between the MISSE-
X Payload Operations Center at LaRC and the MISSE-X payload on ISS. The path includes a 
number of waypoints of interest to the avionics and ground systems stakeholders including the 
Payload Operations and Integration Center at Marshall Space Flight Center, the control room at 
Johnson Space Center, the payload multiplexer/demultiplexer on the ISS, the Facility Controller 
onboard the MISSE-X payload (seen in Figures 2 and 8), and the data acquisition system that 
connects individual experiments on MISSE-X to the Facility Controller. The types of uplinked 
data that will be modeled include commands (e.g. to take photos, effect mode changes, and 
update software) to the MISSE-X facility and potentially commands to each of the active 
experiments on the platform. By modeling these entities in SysML, we hope to gain insight into 
the process that will benefit the facility design as well as the ground systems implementation and 
operation. 
For the requirements verification process, the SE team expects to use CORE to track each 
individual verification requirement, and SysML to document the verification activity for some of 
those requirements.  The subset of verification requirements selected for elaboration in the 
SysML model will include those where the verification activity requires a test procedure, 
particularly any that have substantial interfaces to other parts of the system (e.g. the various 
components of the on-board data acquisition system). SysML activity diagrams, internal block 
diagrams, and sequence diagrams are likely to be leveraged here. The use of CORE in this 
activity is consistent with our overall desire to have each requirement be traced to a companion 
verification requirement, which identifies the verification method (inspection, analysis, test or 
demonstration). The use of SysML is expected to improve the development of procedures and 
execution of the verification methods (other than inspection) by having a more complete view of 
the system being verified with respect to the overall system. Diagram exports from the SysML 
model may also be a source of information for the Verification Compliance Sheets – a form in 
use by the SE team to document the execution of the verification activity. 
Views and Viewpoints are a technique identified by IEEE Standard 1471-2000 (and more 
recently ISO/IEC/IEEE 42010) to capture the concerns of particular stakeholders and express the 
model with respect to these concerns. Since the MISSE-X project maintains a database of 
prioritized risks as well as feedback collected from review boards, a source of stakeholder 
concerns from which to generate viewpoints is easily accessible. The corresponding views 
would, we believe, provide some benefit to the current and future SysML developers by 
providing a logical place to begin viewing the model tree inside the authoring tool.  
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IX. Conclusion 
The MISSE-X SE team undertook a pilot activity to examine the benefit of an MBSE 
approach applied in the early phase of a NASA project. SysML was used to codify the MISSE-X 
system, and requirements were managed using CORE. Five specific areas of expected benefit 
were identified at the outset of the pilot, which focused on developing work products required to 
succeed at the project System Requirements Review. Preliminary assessments of the results in 
each area led the pilot team to conclude that the investment of effort in the model-based 
approach is significant, but can yield significant returns. Challenges included the limited existing 
knowledge base and best practices for application of SysML in our specific domain, as well as 
the need to support legacy document-based processes within the project. Use of SysML as an 
integration layer for simulations in various disciplines was not extensively explored, though 
developing executable models within the model itself was found to be challenging. Benefits of 
the SysML approach for describing the MISSE-X system included a more efficient exchange of 
precise information, especially between stakeholders with some SysML fluency. The pilot team 
expects the benefits of the MBSE approach to be easier to achieve as the familiarity with the 
tools and processes increases. 
Acknowledgments 
Diagrams of the Facility Controller (Figures 2 and 8) were developed by the MISSE-X 
Avionics lead, Kevin Somervill, who provided SysML guidance to the SE team during this pilot 
program. 
References 
 
 
i Thibeault, S.A.; Cooke, S.A.; Ashe, M.P.; Saucillo, R.J.; Murphy, D.G.; de Groh, K.K.; Jaworske, D.A.; Quang-Viet 
Nguyen; , "MISSE-X: An ISS external platform for space environmental studies in the Post-Shuttle era," Aerospace Conference, 
2011 IEEE , vol., no., pp.1-13, 5-12 March 2011 
ii Cole, Delp, and Donahue, “Piloting Model-Based Engineering Techniques for Spacecraft Concepts in Early Formulation,” 
California Institute of Technology, 2010. 
iii NASA’s DRAFT integrated technology roadmap, Technology Area 11: Modeling, Simulation, Information Technology & 
Processing Roadmap, Mike Shafto, Chair, URL: http://www.nasa.gov/pdf/501321main_TA11-MSITP-DRAFT-Nov2010-A1.pdf 
iv “Survey of Model-Based Systems Engineering (MBSE) Methodologies,” prepared by the Model-Based Systems 
Engineering (MBSE) Initiative International Council on Systems Engineering (INCOSE), May 2008;  
INCOSE Technical Resource Center, URL: http://www.incose.org/ProductsPubs/techresourcecenter.aspx;  
 
 
